

ESPAÑA

AIP-ESPAÑA

AIS-ESPAÑA

Dirección AFTN: LEANZXTA

Teléfono: +34 913 213 363

E-mail: ais@enaire.es

Web: www.enaire.es

ENAIRE

DIVISIÓN DE INFORMACIÓN AERONÁUTICA

c/ Campezo, 1. EDIFICIO 2

Kudos Innovation Campus Las Mercedes

28022 Madrid (ESPAÑA)

SUP 19/26

AIRAC 05-FEB-26

EFFECTIVE DATE WEF 19-MAR-26

AD

SUP 19/26

19MAR26/19MAR27EST

NOTE: EST SUP will only be cancelled by NOTAM, SUP or AIP amendment.

BILBAO AD (LEBB).- Pavement Repair and Improvement works on the South apron.

Until 19 March 2027 (estimated), repair and improvement works will be carried out on the rigid pavement of the South apron.

The work areas shall be duly marked and lit. Caution is recommended due to the presence of personnel and machinery.

No works will be performed when low visibility procedures are active.

The start and end dates, as well as any operational incidents that may arise, will be announced via the corresponding NOTAM.

The phases may not necessarily be completed in the given order. The stages may be jointly worked on.


PHASE 1. PRKG G13.

Schedule:

The works shall be carried out during the airport's operational and non-operational hours.

Operational restrictions:

PRKG G13, G12A, G14A and HG13 U/S.




PHASE 2. PRKG G12.

Schedule:

The works shall be carried out during the airport's operational and non-operational hours.

Operational restrictions:

PRKG G12, G12A and HG12 U/S.




PHASE 3. PRKG G11.

Schedule:

The works shall be carried out during the airport's operational and non-operational hours.

Operational restrictions:

PRKG G11 and G12A U/S.




PHASE 4. PRKG G9 and G10.

Schedule:

The works shall be carried out during the airport's operational and non-operational hours.

Operational restrictions:

PRKG G9, G10 and G10A U/S.




PHASE 5. TWY DA.

Schedule:

The works shall be carried out during the airport's non-operational hours.

Operational restrictions:

Sin restricciones operativas.




FASE 6. PRKG G4 and G5.

Schedule:

The works shall be carried out during the airport's operational and non-operational hours.

Operational restrictions:

PRKG G4 and G5 U/S.




PHASE 7. TWY DB eastern half.

Schedule:

The works shall be carried out during the airport's non-operational hours.

Operational restrictions:

No operational restrictions.




PHASE 8. PRKG G6, G7 and G8.

Schedule:

The works shall be carried out during the airport's operational and non-operational hours.

Operational restrictions:

PRKG G6, G7 and G8 U/S.



PHASE 9. TWY DB western half.

Schedule:

The works shall be carried out during the airport's non-operational hours.

Operational restrictions:

No operational restrictions.

