

AIS-ESPAÑA
Dirección AFTN: LEANZXTA
Teléfono: +34 913 213 363
E-mail: ais@enaire.es
Web: www.enaire.es

ENAIRE
DIVISIÓN DE INFORMACIÓN AERONÁUTICA
Avda. Aragón, 330. EDIFICIO 2
P.E. Las Mercedes - 28022 MADRID

SUP 68/21
AIRAC 06-MAY-21

FECHA DE EFECTIVIDAD WEF 17-JUN-21 // EFFECTIVE DATE WEF 17-JUN-21

AD

SUP 68/21 **17JUN21/16JUN22EST**

NOTA: SUP EST, sólo se cancelará por NOTAM, SUP o enmienda al AIP.

MADRID/Adolfo Suárez Madrid-Barajas AD.- Actuaciones de pavimentos en TWY A27 y cruce N2-N3-GATE 11-G11.

Hasta el 16 de junio de 2022 estimado, se realizarán obras en el campo de vuelos para reparar los problemas que presenta el pavimento flexible de las TWY A27, KC2, cruce A29-A28-KB2-KB1 y el cruce N2-N3-GATE 11-G11.

Para la ejecución de los trabajos se han definido tres fases diferenciadas.

Los trabajos se realizarán en horario continuado (H24).

Las fechas de inicio y fin de cada fase, así como cualquier incidencia operativa se publicarán mediante el correspondiente NOTAM.

La distribución de las fases de obra seguirá las siguientes premisas:

- Las obras de la Fase 1, Fase 2 y Fase 3 no deben simultanearse.
- El orden en que se realicen las obras se determinará en función de las necesidades operativas del aeropuerto.
- La Subfase 2.A comienza antes que la Subfase 2.B, pero ambas terminan a la vez.

Los trabajos no se podrán realizar en caso de activación de LVP. Las obras estarán debidamente señalizadas con balizamiento nocturno y diurno.

Se recomienda precaución debido a la presencia de personal y maquinaria. Se debe rodar a mínima potencia en los desvíos para evitar afección del chorro de motores en zonas con presencia de personal trabajando.

SUP 68/21 **17JUN21/16JUN22EST**

NOTE: EST SUP will only be cancelled by NOTAM, SUP or AIP amendment.

MADRID/Adolfo Suárez Madrid-Barajas AD.- Surfacing works on TWY A27 and junction N2-N3-GATE 11-G11.

Until 16 June 2022 (estimated), works will be under way in the airfield to resolve the problems posed by the flexible pavement on TWY A27, KC2, the junction A29-A28-KB2-KB1 and the junction N2-N3-GATE 11-G11.

Three distinct phases have been defined for the execution of these works.

The works will be carried out at all times (H24).


The start and end dates of each phase, as well as any operational incident, will be published in the corresponding NOTAM.

The arrangement of the work phases will be subject to the following preconditions:

- The works of Phase 1, Phase 2 and Phase 3 shall not take place simultaneously.
- The order in which the works are conducted will be determined in accordance with the operational needs of the airport.
- Subphase 2.A will start before Subphase 2.B, although the two will terminate at the same time.

Works will not be performed when the LVP are activated. All the works will be properly lit by day and by night.

Caution is recommended due to the presence of personnel and machinery. Taxiing should be undertaken at minimum power on the diversions to avoid the impact of jet blast in zones where personnel are working.



FASE 1

Ubicación: cruce TWY N2-N3-GATE 11-G11.

Horario: H24.

Restricciones operativas:

- TWY N2, N3, GATE 11 y G11 cerradas.
- TWY BN1 degradada a clave E.

Rutas de rodaje normalizadas: seguirán indicaciones ATC durante las obras.

FASE 2

SUBPHASE 2.A

Ubicación: TWY A27, desde su intersección con TWY A25 hasta el punto de espera intermedio A27-1.

Horario: H24.

Restricciones operativas:

- TWY A27 cerrada.
- TWY M27 bidireccional.
- PRKG 618 degradado a clave C por afección del chorro motor.
- PRKG 619, 622, 624 y 627: aeronave máxima A346 (no permitido a aeronave B773).

Rutas de rodaje normalizadas: seguirán indicaciones ATC durante las obras.

PHASE 1

Location: junction TWY N2-N3-GATE 11-G11.

Schedule: H24.

Operational restrictions:

- TWY N2, N3, GATE 11 and G11 closed.
- TWY BN1 downgraded to code letter E.

Standard taxiing routes: during the works shall be as instructed by ATC.

PHASE 2

SUBPHASE 2.A

Location: TWY A27 from its intersection with TWY A25 to the intermediate holding position A27-1.

Schedule: H24.

Operational restrictions:

- TWY A27 closed.
- TWY M27 bidirectional.
- PRKG 618 downgraded to code letter C due to impact of jet blast.
- PRKG 619, 622, 624 and 627: maximum aircraft A346 (aircraft B773 not permitted).

Standard taxiing routes: during the works shall be as instructed by ATC.

SUBFASE 2.B

Ubicación: zona norte de TWY A27 (desde el punto de espera intermedio existente antes del cruce de TWY A27-A28-KC1-KC2 hasta 51 m del eje de TWY KB2-KB1) y todo TWY KC2.

Horario: H24.

Restricciones operativas:

- TWY A27, KC1, KC2 y A28 cerradas.
- TWY M27 bidireccional.
- PRKG 616 y 618 degradado a categoría C por afección del chorro motor.
- PRKG 614, 619, 622, 624 y 627: aeronave máxima A346 (no permitido a aeronave B773).
- Giro de KB2 a K2 no permitido a aeronaves A380 y B773 por afección del chorro motor.

Rutas de rodaje normalizadas: seguirán indicaciones ATC durante las obras.

FASE 3

Ubicación: cruce TWY KB1-KB2-A29-A28.

Horario: H24.

Restricciones operativas:

- TWY KB1, KB2, A29 y A28 cerradas.
- PRKG 612 y 614: aeronave máxima A346 (no permitido a aeronave B773).
- PRKG 616 degradado a clave C.

Rutas de rodaje normalizadas: seguirán indicaciones ATC durante las obras.

SUBPHASE 2.B

Location: north zone of TWY A27 (from the existing intermediate holding position before the junction with TWY A27-A28-KC1-KC2 to 51 m from the centre line of TWY KB2-KB1), and all of TWY KC2.

Schedule: H24.

Operational restrictions:

- TWY A27, KC1, KC2 and A28 closed.
- TWY M27 bidirectional.
- PRKG 616 and 618 downgraded to code letter C due to impact of jet blast.
- PRKG 614, 619, 622, 624 and 627: maximum aircraft (aircraft B773 not permitted).
- Turn from TWY KB2 into K2 not permitted for A380 and B773 aircraft due to impact of jet blast.

Standard taxiing routes: during the works shall be as instructed by ATC.

PHASE 3

Location: junction TWY KB1-KB2-A29-A28.

Schedule: H24.

Operational restrictions:

- TWY KB1, KB2, A29 and A28 closed.
- PRKG 612 and 614: maximum aircraft A346 (aircraft B773 not permitted).
- PRKG 616 downgraded to code letter C.

Standard taxiing routes: during the works shall be as instructed by ATC.

INTENCIONADAMENTE EN BLANCO
INTENTIONALLY BLANK